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Following completion of a preliminary redesign of the mechanical

parts for a complete prototype of all the

hardware was prepared and demonstrated to the Project Officer and another
technical visitor. All changes were approved and we were instructed

to proceed with the fabrication of and installation in a suitable

There will be some delay on the fabrication of the

v e e

pending delivery of and the location of the proper

findings.

Some additional refinements were made on the field expedient type

design prior to demonstrating the device to the Project Officer

and his visitor. The design was approved in its entirety.

FINANCIAL STATEMENT

Total Amount of Contract $ 50,059.00
Expenditures for November 1961 1,763.0k4
Total Expenditures to 30 November 1961 46, 437.77
Balance of Contract 3,621.23
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Expiration Date: 30 June 1962
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